COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 13:57:56
CONTID: C15148 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 15148-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.5 DAYS TIME ALLOW: 100 WORK DAYS
US 24 Peyton Intersection Impr PERCENT TIME: 67.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: SHE 0243-071
US 24 Peyton Intersection Impr
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/10/2006 DATE TIME STARTED 04/14/2006
2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,807,280.64 PARTICIPATING $ 1,349,706.09 S 335,786.78
AWARD PROJECT AMT: ¢  1,395,084.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.68% TOTAL EARNINGS 1,349,706.09 335,786.78
FUNDS AVAILABLE: $ 457,574.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,349,706.09 335,786.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,926.27 -6,762.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,328,779.82 329,023.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,328,779.82 329,023.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 329,023.80
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
398.00000 2.000 796.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16,400.000 9,966.230
cY 0.000 0.00
14.85000 9,966.230 147,998.52
0066 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO# 4,950.000 4,472.000
6
cy 0.000 0.00
24.52000 4,472.000 109,653.44
0070 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
21.05000 0.000 0.00
0075 203-01100 PROOF ROLLING 20.000 3.000
HOUR 0.000 0.00
78.00000 3.000 234.00
0080 203-01500 BLADING 35.000 23.000
HOUR 0.000 0.00
104.00000 23.000 2,392.00
0085 203-01550 DOZING 14.000 13.000
HOUR 1.000 119.00
119.00000 14.000 1,666.00
0090 203-01597 *POTHOLING 20.000 15.000
HOUR 0.000 0.00
211.00000 15.000 3,165.00
0095 207-00205 TOPSOIL 0.000 0.000
cy 0.000 0.00
12.18000 0.000 0.00
0100 207-00305 WETLAND TOPSOIL 1,614.000 1,614.000
cY 0.000 0.00
13.75000 1,614.000 22,192.50
0105 208-00005 *EROSION LOG 160.000 20.000
LF 0.000 0.00
7.25000 20.000 145.00



CONTID: C15148 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 208-00020 *SILT FENCE 3,342.000 3,342.000
LF 0.000 0.00
1.35000 3,342.000 4,511.70
0115 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.250
EACH 0.000 0.00
4,000.00000 0.250 1,000.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.000 0.00
2,600.00000 0.100 260.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.000 0.00
1,750.00000 0.300 525.00
0135 212-00006 *SEEDING (NATIVE) 5.000 1.000
ACRE 0.000 0.00
630.00000 1.000 630.00
0140 212-00028 *SEEDING (WETLANDS) 1.500 1.320
ACRE 0.000 0.00
1,135.00000 1.320 1,498.20
0145 213-00002 *MULCHING (WEED FREE HAY) 6.500 1.660
ACRE 0.000 0.00
540.00000 1.660 896.40
0150 213-00061 *MULCH TACKIFIER 1,500.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0155 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 0.000
EACH 9.000 2,700.00
300.00000 9.000 2,700.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 0.000
EACH 18.000 828.00

46.00000 18.000 828.00
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 248.000 0.000
sy 0.000 0.00
2.18000 0.000 0.00
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,218.000 1,162.000
TON 56.000 1,344.00
24.00000 1,218.000 29,232.00
0175 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 130.000 120.800
TON 0.000 0.00
145.00000 120.800 17,516.00
0180 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,900.000 2,528.130
TON 208.650 12,508.57
59.95000 2,736.780 164,069.96
0181 403-34841 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 5,789.980 1,507.410
CMO # 8
TON 4,282.570 265,305.21
61.95000 5,789.980 358,689.26
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,000.000 1,137.000
GAL 1,394.000 1,951.60
1.40000 2,531.000 3,543.40
0190 506-00209 *RIPRAP (9 INCH) 40.000 0.000
cy 18.000 2,412.00
134.00000 18.000 2,412.00
0195 506-00212 *RIPRAP (12 INCH) 206.060 158.060
cY 48.000 5,328.00
111.00000 206.060 22,872.66
0200 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000
LF 0.000 0.00
125.00000 98.000 12,250.00
0205 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 234.000
LF 0.000 0.00
145.00000 234.000 33,930.00
0210 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,114.00000 1.000 1,114.00
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,423.00000 4.000 5,692.00
0220 603-10180 *18 INCH CORRUGATED STEEL PIPE 34.000 34.000
LF 0.000 0.00
57.00000 34.000 1,938.00
0225 603-10240 *24 INCH CORRUGATED STEEL PIPE 109.000 109.000
LF 0.000 0.00
99.00000 109.000 10,791.00
0230 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0235 603-30024 *24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
745.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500 0.000
LF 0.000 0.00
20.83000 0.000 0.00
0250 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
3,978.00000 0.000 0.00
0255 607-00005 *END POST 6.000 6.000
EACH 0.000 0.00
223.00000 6.000 1,338.00
0260 607-00010 *CORNER AND LINE BRACE POST 11.000 11.000
EACH 0.000 0.00
247.00000 11.000 2,717.00
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,392.000 3,392.000
LF 0.000 0.00
1.45000 3,392.000 4,918.40
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 607-11525 *FENCE (PLASTIC) 3,257.000 3,257.000
LF 0.000 0.00
1.75000 3,257.000 5,699.75
0275 609-20010 CURB TYPE 2 (SECTION B) 0.000 0.000
LF 0.000 0.00
24.15000 0.000 0.00
0276 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) CMO # 7 590.000 590.000
LF 0.000 0.00
26.15000 590.000 15,428.50
0280 612-00001 *DELINEATOR (TYPE I) 42.000 0.000
EACH 0.000 0.00
31.35000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE IT) 67.000 0.000
EACH 0.000 0.00
29.75000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 101.000 0.000
SF 0.000 0.00
26.35000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 222.500 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0305 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 11.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0310 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
420.00000 0.000 0.00
0315 614-80385 RUMBLE STRIP 3,024.000 0.000
LF 0.000 0.00

3.35000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT : SHE 0243-071 ESTIMATE NO: 0007 13:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.960
L S 0.000 0.00
25,000.00000 0.960 24,000.00
0321 900-00006 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 1,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0325 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
69,700.00000 1.000 69,700.00
0330 627-00005 *EPOXY PAVEMENT MARKING 113.000 0.000
GAL 0.000 0.00
114.00000 0.000 0.00
0335 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 261.400 96.400
GAL 165.000 11,550.00
70.00000 261.400 18,298.00
0340 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 276.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
28.75000 0.000 0.00
0345 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 0.000
LINE)
SF 0.000 0.00
35.75000 0.000 0.00
0350 630-00000 *FLAGGING 1,672.500 1,274.000
HOUR 398.500 9,324.90
23.40000 1,672.500 39,136.50
0355 630-00007 *TRAFFIC CONTROL INSPECTION 73.000 64.000
DAY 9.000 693.00
77.00000 73.000 5,621.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 70.000
DAY 12.000 6,000.00
500.00000 82.000 41,000.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 572.00
715.00000 1.800 1,287.00
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PCN: 15148-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0007 13:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.000
EACH 0.800 102.40
128.00000 1.800 230.40
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 50.000
EACH 40.000 680.00
17.00000 90.000 1,530.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 19.500
EACH 19.200 441.60
23.00000 38.700 890.10
0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.000 0.890
SF 0.712 23.50
33.00000 1.602 52.87
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 6,400.00
8,000.00000 1.800 14,400.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
716.00000 0.000 0.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 250.000 87.500
EACH 70.000 910.00
13.00000 157.500 2,047.50
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 500.000 145.000
LF 116.000 4,901.00
42.25000 261.000 11,027.25
0410 630-80380 *TRAFFIC CONE 130.000 50.000
EACH 40.000 572.00
14.30000 90.000 1,287.00
0415 630-80384 *TUBULAR MARKER 18.000 0.000
EACH 0.000 0.00
73.00000 0.000 0.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 1,120.00

1,400.00000 1.800 2,520.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 700-70010 F/A MINOR CONTRACT REVISIONS 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70035 F/A SURVEYING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 F/A RELOCATE UTILITIES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0471 700-70037 F/A CONTAMINATED SOIL CMO # 7 30,000.000 10,388.000
FA 0.000 0.00
1.00000 10,388.000 10,388.00

CAT 0200 CURRENT AMT $ 1,784,980.64 $ 335,786.783$ 1,327,406.08

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0480 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,200.00000 1.000 9,200.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 22,300.00 $ 0.00$ 22,300.00

PROJECT TOTAL CURRENT AMT $ 1,807,280.64 $ 335,786.78 % 1,349,706.08



